
MAW Communications and Lancaster Community Safety Coalition

From : Frank Wiczowski [REDACTED]
Subject : MAW Communications and Lancaster Community Safety Coalition
To : wpklokis@pplweb.com
Bcc : jeff@mawcom.com, joe@mawcom.com

Tue, Apr 07, 2015 04:52 PM

2 attachments

Hi Bill,

Since our last conversation, several weeks ago, we have collected the Pole Attachment data from the Lancaster Community Safety Coalition (LCSC). We have established the LCSC has approximately 743 attachments. There are 3 types of attachments ... Fiber, Equipment, and Power. The attached list depicts strand and guy attachments as well but we count these all as fiber attachments. Of the 743, there are 475 fiber attachments. These are the attachments we will transfer from the LCSC to MAW and are detailed on the attached list. The list is sorted by pole tag to facilitate your team's review of the list.

Also, please find attached, a letter from the LCSC authorizing you to transfer these attachments to MAW.

When we last talked, we planned on over-lashing the existing LCSC fiber attachments. Since then, we have spent quite some time in the field reviewing the current state of the plant. Through our review, we have determined the plant is not up to carrier standards. Consequently, we have determined the best approach is to replace their existing plant. Our plan is to install new strand utilizing the existing attachments. We will temporarily J and raise the LCSC fiber until we can safely remove the plant as soon as possible. We will begin this process later this month.


I have talked with Andrew from Stine. He indicated, for our new build, the best approach is to utilize the existing PPL web site and application process. Even though Stine and PPL perform the engineering, our process dictates that we must profile and document with pictures, each pole we attach to. Therefore, we will work with Stine to ensure you and your team have an accurate record of our engineering and subsequent attachments, both existing and new.


Andrew indicated the new attachment approval process is typically around two weeks .. Therefore, we will submit our new attachments in logical segments that facilitate construction and approval of our engineering.

Please don't hesitate to give me a call if you have any questions. We are looking forward to working with you and your team on this ambitious project that will ultimately result in a safer more robust plant to enable both MAW and PPL to fulfill our mission as PA Public Utilities.

Please reply to confirm receipt.

Respectfully,
FTW: [REDACTED]

 **LCSC_Attachments_to transfer_to_MAW.pdf**
67 KB

 **LCSC_transfer letter for pole attachments to MAW.pdf**
249 KB
